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Old Town Demo Phase 1: Project update o

BERKELEY LAB

Removal of low-level radioactive waste from
Building 5, along with associated utilities and soils
completed

« Packaging and shipping of soils from Building 5
substantially complete
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* Filtration of collected stormwater on going
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* Cleanup of PCB contamination in soils near B52/
B52A areas has begun
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« Work planning for the cleanup of Building 16 slabs
and soils is underway

* Phase | completion expected in 3-6 months
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IGB: Status

« DOE approved the start of construction on Oct. 7, 2016

 Construction contract was awarded and Notice to Proceed was
provided to Rudolph and Sletten (R&S) on Oct. 28, 2016

« Anticipate construction to take approximately 24 to 30 months
completing in November 2018

* Move in to the building will take approximately 6 months
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IGB Ongoing Activities

* “Big Room” up and running
* Project team fully mobilized on site
« Existing asphalt demo complete
« Subgrade preparation activities ongoing
* Micropile foundation installation underway ~ 345 total
* Progressing from west to east
« 2rigs at a rate of 10 per day
« Foundation grade beams, pile caps, and elevator pit to follow

« SWPPP best management practices installed
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Find us at: www.lbl.gov



